

Communication

Date	25 September 2026
Team ID	6ab2220abee0b08a2d2c65d0
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	1 Marks

Communication Plan: Effective communication is essential for a successful project demonstration.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group	All Members	Share daily progress & blockers
2	Progress Update	Weekly	Google Meet	All Members	Sprint review & planning
3	Issue / Bug Discussion	As Needed	WhatsApp / Call	Relevant Members	Resolve technical blockers
4	Stakeholder Review	Bi-Weekly	Google Meet	Team + Mentor	Milestone validation
5	Final Demo Rehearsal	Once	Offline / Meet	All Members	Practice presentation flow

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	ServiceNow instance session timeouts during testing	Coordinated testing windows to avoid conflicts
2	Timezone differences for online meetings	Standardized meeting slots in the evening
3	Miscommunication on field naming conventions	Created a shared data dictionary document