

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	25 September 2026
Team ID	6ab2220abee0b08a2d2c65d0
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Ticket Ingestion	USN-1	As a user, I can access the Service Portal to report an IT issue.	2	High	
Sprint-1	Ticket Ingestion	USN-2	As a user, I can enter my issue details into the Short Description field.	1	High	
Sprint-1	Classification Logic	USN-3	As a system, I will trigger a Flow when a new Incident is created with an empty Category.	2	Low	
Sprint-1	Classification Logic	USN-4	As a system, I will scan the description for keywords and auto-assign the Category (e.g., Network, Hardware).	2	Medium	
Sprint-2	Classification Logic	USN-5	As a system, I will auto-assign the Subcategory and route to the correct Assignment Group.	1	High	
Sprint-2	Notifications	USN-6	As a user, I will receive an automated confirmation email once my ticket is logged and categorized.			
Sprint-2	Resolution UI	USN-7	As an IT agent, I can view pre-categorized and prioritized tickets in my queue.			

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	13	6 Days	01 Mar 2025	06 Mar 2025	20	29 Oct 2022
Sprint-2	11	6 Days	07 Mar 2025	12 Mar 2025		

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>