

Communication

Date: 25 September 2026
Team ID: 6ab2220abee0b08a2d2c65d0
Project Name: Auto Ticket Classification using Flow Designer
Maximum Marks: 1 Mark

Communication Plan: Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group	All Members	Share daily progress & blockers
2	Progress Update	Weekly	Google Meet	All Members	Sprint review & planning
3	Issue / Bug Discussion	As Needed	WhatsApp / Call	Relevant Members	Resolve technical blockers
4	Stakeholder Review	Bi-Weekly	Google Meet	Team + Mentor	Milestone validation
5	Final Demo Rehearsal	Once	Offline / Google Meet	All Members	Practice presentation flow

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	ServiceNow instance session timeouts during testing	Coordinated testing windows to avoid conflicts
2	Timezone differences for online meetings	Standardized meeting slots in the evening
3	Miscommunication on field naming conventions	Created a shared data dictionary document